



STATEMENT OF WORK

"Mobile App Development"

This Statement of Work (this "**SOW**"), effective as of August 13, 2026 (the "**SOW Effective Date**"), is entered into by and between Scribl, Inc. ("**Client**") and Bounteous, Inc. ("**Vendor**" or "**Bounteous**") under the terms and conditions of the Master Services Agreement dated August 13, 2026 (the "**MSA**"). All capitalized terms in this SOW shall have the same meaning as defined in the MSA, unless otherwise specifically defined herein. If there is any conflict between this SOW and the MSA, this SOW shall control with respect to the subject matter expressly addressed herein.

The parties agree as follows:

1. SERVICES

Client desires to procure certain software development, design and implementation services (the "**Services**") from Vendor, and Vendor has agreed to provide such Services, all subject to the MSA and the additional terms and conditions specified herein. Unless otherwise expressly stated in this SOW, any changes or additions to this SOW must be documented in a change request executed by each party's authorized representatives.

1.1. SOW Term and Timeline

The term for this SOW shall commence on the Kickoff Date and shall end on the date eight (8) weeks after the Kickoff Date, comprising a two (2) week Shape phase and six (6) weeks of build delivered as three (3) two-week sprints. The "Kickoff Date" means the first business day on which Vendor's team commences the Shape phase, following the staffing ramp described in Section 1.6 and Client's provision of the access described in Section 1.8.

1.2. Scope of Services

Vendor shall provide the Services described in this SOW. No change to scope, fees, timeline, or Deliverables shall be effective unless documented in a written change order signed by both parties. Vendor shall deliver the Deliverables and handoff materials described in this SOW, including all materials reasonably necessary for Client to use, evaluate, support, and continue development of the Deliverables.

Out of Scope: Notwithstanding anything herein or in the MSA to the contrary, any services or activities that are not explicitly described or identified under this SOW as the responsibility of Vendor shall be considered out of scope of this SOW, including, but not limited to:

A. Client responsibilities identified in this SOW, including any dependencies and assumptions.

B. Any activities that require the involvement, coordination, procurement, management, or direct participation of any third-party vendor, contractor, consultant, or service provider not under Vendor's direct control, including but not limited to:

- Integration with third-party systems, platforms, or APIs not owned or controlled by Vendor
- Coordination with Client's other vendors or contractors
- Obtaining approvals, licenses, or permissions from third parties



- Third-party data migration, system configuration, or technical implementation
 - Third-party security assessments, audits, or compliance reviews
 - Any delays, failures, or performance issues caused by third parties
- C. Any project-specific tools, platforms, software licenses, hardware, or infrastructure not specifically identified in this SOW as Vendor's responsibility to provide.
- D. Client Compliance Obligations (defined below).
- E. Any modifications, enhancements, or additional requirements not explicitly documented in this SOW or a change request, regardless of whether such changes are requested during project execution.

1.3. Overview of the Initiative

Problem and Solution:

Scribl empowers people. A single daily prompt invites each person to make one small thing by hand and share it with the people who matter to them. Scribl's guiding word is connection, and its guiding principle is to keep it simple.

Before committing to a full build, Scribl needs two things: a reliable read on how quickly a product of this kind can be built, and something real in hand to evaluate. This first phase delivers both. Vendor will apply its AI-native delivery method to Scribl's prioritized backlog and produce a running prototype of the product on the architecture a full build would use, so that both the learning and the code carry forward into a follow-on phase.

Objectives:

Client and Vendor aim to establish the velocity of an agentic development team on a real product. Velocity, meaning how much usable functionality the team delivers within the fixed budget and timeline, is the primary success metric for this phase.

Within the term, Vendor will conduct a two (2) week Shape phase followed by three (3) two-week build sprints against Scribl's prioritized backlog, delivering a running prototype at the end of each build sprint and culminating in a final running prototype Scribl can use and demonstrate. Vendor will also deliver a velocity summary and recommended options for a follow-on phase, which the parties will pursue subject to additional funding.

This engagement is time-boxed to what the team can deliver within the fixed fee of \$100,000 set out in Section 2.1. Scope follows the budget and the timeline rather than a fixed feature list.

1.4. Approach

Vendor will run a velocity-based engagement using its AI-native delivery method, Bounteous ARC, in which design and engineering move together from idea to running code. AI generates the volume of code, tests, and pipelines while Vendor's engineers own the architecture, product intent, and quality bar. This describes Vendor's delivery method; the in-product AI features of the Scribl application are product functionality, delivered from the backlog like any other feature.

Shape (weeks 1 to 2). The engagement opens with a two (2) week Shape phase that resolves the highest-risk unknowns before build begins: targeted technical spikes, a locked and estimated backlog, the finalized target architecture, and a clickable prototype of the core experience. Shape produces the baseline against which velocity is measured.



Build (weeks 3 to 8). The team then works in three (3) two-week sprints against Scribl's prioritized backlog, and each sprint ends with the running prototype Scribl can use, built on the architecture a full build would use. Rather than committing to a fixed feature list, the team optimizes for how much usable, high-value functionality it can deliver within the fixed budget and timeline. Scribl sets and re-prioritizes the backlog between sprints, so the most valuable work is always built first, and the running prototype reflects Scribl's current priorities. A "running prototype" means a functional build of the application demonstrating the backlog items completed during the applicable sprint in a test environment reasonably accessible to Client.

Continuous validation and CI/CD run from day one, so quality holds as pace increases. At each sprint review Scribl sees running prototype, gives feedback, and re-prioritizes; at the end of week eight the team hands over the final working prototype along with a velocity summary and recommended options for additional follow-on phase.

1.5. Activities and Deliverables

Workstream	Activities	Deliverables	Related Assumptions
Shape	- Kickoff and team onboarding - Establish backlog with Scribl and set sprint cadence - Stand up AWS environments, repos, CI/CD - Configuration of the knowledge base - Prototyping	- Prioritized, estimated backlog - Running project skeleton in CI/CD - Sprint plan for 3 two-week sprints - Initial velocity baseline - Definition of done	- Client provides backlog priorities and decisions within two (2) business days - Environments and access available at kickoff
Build (velocity delivery)	- Build against Scribl's prioritized backlog, highest value first - AI-native development (Bounteous ARC) - Continuous validation and CI/CD - Sprint review / demo of running prototype each sprint - Re-prioritize backlog with Scribl	- A working prototype at the end of each two-week sprint - Incrementally growing functionality across sprints - Living specs, automated tests, and deployment pipeline - Velocity metrics reported each sprint	- Scope is time-boxed to what the team can deliver within budget and timeline; there is no fixed feature list - Backlog and priorities may change between sprints
Wrap-up (end of week 8)	- Final sprint demo and handover - Summarize velocity results and learnings	- Final working prototype at week 8 - Velocity summary and recommendations	Continuation beyond week 8 is subject to a separate SOW / change request



	Outline options for an follow-on phase	Backlog and specs in current state for continuation	
--	--	---	--

During the build phase referenced above, Bounteous shall also deliver to Scribl as part of the Deliverables:

- i. Current source code and configuration created under this SOW
- ii. Current technical documentation sufficient for a competent development team to understand and continue the work
- iii. List of third-party and open source components included in the Deliverables, with applicable license information
- iv. Sprint summary identifying completed work, work in progress, blockers, and known issues.

1.6. Assumptions

Area/Phase	Assumption
Engagement model	This is a velocity-based, time-boxed engagement. Client is purchasing eight (8) weeks of dedicated team capacity, allocated as two (2) weeks of Shape and six (6) weeks of build. Velocity, the amount of usable functionality delivered within the fixed budget and timeline is the primary metric. There is no fixed feature list or fixed scope of deliverables beyond a working prototype at the end of each sprint.
Backlog & prioritization	Client will own and maintain a prioritized product backlog and will make priority calls each sprint. Vendor builds highest-value items first. Because scope is time-boxed, not all backlog items are guaranteed to be completed within the eight (8) weeks.
Timeline & cadence	The engagement runs for eight (8) weeks from the Kickoff Date: (2) week Shape phase followed by three (3) two-week build sprints. A staffing period is required between execution of this SOW and kickoff to finalize staffing.
Client decisions & access	Client will provide a single point of contact with decision authority and will respond within two (2) business days. Client will provide timely access to AWS environments, AI service accounts and access, repositories, credentials, tools, and any existing product materials at the kickoff date. Delays reduce the functionality deliverable within the fixed timeline.
Platform & technology	The application will be built with React Native and TypeScript as a single codebase, on AWS. iOS is the target platform for this phase, with the codebase maintained Android-ready. Vendor will use Bounteous ARC as approved AI Tools, under a license Vendor provides. Client owns and administers the Apple and Google developer accounts, and provisions the AI services the product consumes.
Follow-on funding	This SOW is the first phase. Vendor and Client are pursuing additional funding for a potential follow-on. Any continuation beyond week 8 will be addressed in a separate SOW or change request.

1.7. Schedule and Milestones

High-level schedule and milestones are included below.



Milestone	Target Date	Summary
Contract execution to Kickoff	SOW Effective Date + staffing ramp	Staffing finalized and Client access provisioned. The term begins on the Kickoff Date.
Shape	Weeks 1 to 2	De-risking spikes with go/no-go calls, initial prototype, locked and estimated, backlog, finalized architecture, AWS environments and CI/CD stood up, velocity baseline measured.
Build Sprint 1	Weeks 3 to 4	Running prototype at the end of the sprint, on the production architecture. Backlog re-prioritized with Scribl.
Build Sprints 2 to 3	Weeks 5 to 8	Continued velocity delivery; working prototype at the end of each sprint.
Engagement end	End of week 8	Final working prototype, velocity summary, and follow-on options.

Considerations affecting the schedule:

- A ramp period is required between execution of this SOW and kickoff to finalize staffing; the project does not start the day after execution.
- Because scope is time-boxed, the functionality delivered depends on backlog priorities and the team's velocity; not all backlog items are guaranteed within eight (8) weeks.
- Client responsiveness on priorities and access directly affects how much is delivered within the fixed timeline.

Any change to the schedule that would affect fees, delivery dates, or scope shall require a written change order signed by both parties.

1.8. Team Model

Vendor

Vendor will provide a team of approximately four (4) personnel with varying allocations throughout the project based on activities. The Vendor team model may be periodically adjusted to address the nature of the required Services.

Role	Craft / Discipline	Allocation
Agentic Lead	Solution Engineering	Half-time
Principal Architect (Engineering Lead), AWS	Solution Engineering	Full-time
iOS Engineer	Mobile	Full-time



QA	Quality Assurance	Full-time
----	-------------------	-----------

Client

Client will provide a stakeholder with full decision-making authority for approving Deliverables and will make reasonable efforts to provide the necessary staffing and resources required to enable Vendor to fulfill its obligations under this SOW. Such cooperation will include, but not be limited to, providing reasonable access to Client data and personnel and, in situations where Client is required to make decisions, Client will make such decisions within two (2) business days unless otherwise agreed upon. Delays in Client responses may affect the schedule only to the extent not reasonably avoidable by Vendor and only as documented in a written change order signed by both parties.

Client will provide the following personnel:

- A single point of contact / product owner who owns and prioritizes the backlog and has sign-off authority.
- Timely access to AWS environments, Claude access, repositories, credentials, tools, and existing product materials at kickoff.
- Ownership and administration of the Apple and Google developer accounts and any required third-party services.
- Availability for sprint reviews and between-sprint re-prioritization, with responses within two (2) business days.

1.9. Additional Responsibilities, Dependencies, and Assumptions

Notwithstanding anything herein or in the MSA to the contrary:

A. Vendor shall be responsible for compliance with laws, rules, regulations, third-party rights, and government orders ("**External Standards**") applicable solely to Vendor's internal business operations ("**Vendor Compliance Obligations**"). Client shall be responsible for compliance with External Standards applicable to Client's industry, operations, and use of the Services and/or Deliverables ("**Client Compliance Obligations**").

B. Vendor provides technical delivery and implementation Services only and does not provide compliance advisory services. Vendor shall have no responsibility for any Client Compliance Obligations or any compliance-related measures taken or not taken at Client's direction or with Client's approval.

C. Each party shall indemnify and hold harmless the other party from and against any third-party claims, damages, or losses arising from or relating to such party's non-compliance with its respective Compliance Obligations under clause A above. The parties' indemnification obligations shall be governed exclusively by the MSA.

D. Client shall be responsible for procuring and maintaining all third-party products, licenses, and approvals, including those required for Vendor to deliver the Services and/or Deliverables and those needed for Client's use thereof.

E. Client shall provide qualified personnel to coordinate with Vendor and deliver all inputs reasonably required for Vendor's provision of the Services.



2. CHARGES AND INVOICING

2.1. Fees

Client shall pay for the Services under this SOW on a fixed fee basis, subject to the dependencies, assumptions, and Client responsibilities set forth herein. Based on Vendor's initial estimate of the timing, skill sets, and level of effort required, professional fees are \$100,000, representing eight (8) weeks of the dedicated team capacity described in the Team Model section. The fees set forth in this SOW are fixed and inclusive for the Services and Deliverables described herein. No increase in fees or extension of schedule shall be effective unless documented in a written change order signed by both parties.

Client will pay Vendor according to the following schedule:

Milestone / Deliverable	Amount Payable Upon Completion
50% due upon execution of this SOW (signing)	\$50,000
50% due upon completion of the 8-week engagement	\$50,000
TOTAL	\$100,000

2.2. Reimbursement

If applicable, Client will reimburse Vendor for reasonable, pre-approved in writing, actual expenses related to: (i) transportation; (ii) mileage, tolls, and parking for travel by private car; (iii) car rental (when appropriate); (iv) lodging; (v) meals; and (vi) other ordinary and necessary travel and living costs during travel by Vendor personnel in connection with the Services. Vendor's invoices will provide reasonable detail concerning these reimbursable expenses. Upon request, Vendor will provide reasonable supporting documentation to substantiate such expenses. Client will also reimburse Vendor for reasonable fees and disbursements incurred or charged by third-party experts engaged by Vendor from time to time with Client's prior written consent.

3. PAUSE AND RESTART WORK

Should any of the Services in this project need to be paused for reasons attributable to Client (e.g., explicit project pause request, prolonged inability for Vendor to access necessary environments, unavailability of agreed upon dependencies, etc.), Client acknowledges that Vendor may reallocate its resources to other clients. Should this occur, Vendor will make every effort to reclaim those resources once such Services can resume but makes no guarantee this will be possible. Furthermore, Client acknowledges that pausing any of the Services may result in additional costs and time to complete the project than originally estimated in this SOW, which shall be the responsibility of Client.



4. TERMINATION FOR CONVENIENCE

Either party may terminate this SOW by providing thirty (30) days' written notice to the other party. For the purposes of this section, the date a written notice of termination is delivered to the other party shall be known as the **"Termination Notice Date,"** and the date of termination shall be known as the **"Termination Effective Date."**

If Client chooses to terminate this SOW, upon the Termination Effective Date, Vendor will promptly cease providing the Services and will not incur any additional fees or expenses. Within five (5) days of the Termination Notice Date, Vendor will provide Client with a description of activities to be performed and milestones and Deliverables to be achieved by the Termination Effective Date. Client will be responsible for paying for all Services Vendor has performed and all expenses Vendor has incurred through the Termination Effective Date. Upon receipt of any outstanding payments due to Vendor, Vendor will turn over any partially completed Deliverables to Client. Upon receipt of any undisputed outstanding payments due to Vendor for Services performed through the Termination Effective Date, Vendor will promptly deliver to Client all completed and partially completed Deliverables, source code, repositories, documentation, work in progress, and other project materials created under this SOW.

If Vendor chooses to terminate this SOW, Client shall pay for any partially completed milestones or Deliverables that are scheduled to complete prior to the Termination Effective Date. If Vendor chooses to terminate this SOW for convenience, Client shall pay only for Services properly performed through the Termination Effective Date and any non-cancellable, pre-approved expenses actually incurred.

5. VENDOR PRE-EXISTING TECHNOLOGY AND REUSABLE ITEMS

The parties acknowledge and agree that the following items are Vendor's Pre-Existing Technology, as defined in the MSA:

Bounteous ARC (agentic delivery platform and AI-native SDLC tooling); Bounteous reusable React Native modules, components, and CI/CD pipeline templates.

The parties acknowledge and agree that the following items are Vendor's Reusable Items, as defined in the MSA:

Bounteous accelerators, code scaffolding, architecture patterns, and internal libraries developed independently of this engagement and not incorporating Client Confidential Information.

[Signature Page Follows]



IN WITNESS WHEREOF, the parties have executed this SOW by their duly authorized representatives as of the SOW Effective Date.

Scribl, Inc.

DocuSigned by:
Matthew Kaplan
Signature C70DE90693DF4DF...

Matthew Kaplan

Name

CEO & Co-founder

Title

8/13/2026

Date

Bounteous, Inc.

Signed by:
Hemant Shah
Signature B661A9F640A04C2...

Hemant Shah

Name

Managing Director - Technology & Health

Title

8/13/2026

Date